COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2021

ESTI MATE SUMVARY 10: 20: 33
CONTI D C23477 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23477-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TIME ALLON 11/ 23/ 202
BE 125 S GAP, CNTY LI NE RD BRI DGE PERCENT TIME:  -40. 00 ORI G TIME ALLOW 11/ 23/ 202
PROJECT NO. FBR0252- 491
BE 125 S GAP, CNTY LI NE RD BRI DGE
NAMVE OF ROAD:
PROJECT COUNTI ES:
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 01/ 25/ 2021 DATE TI ME STARTED 01/08/2021
P. 0. BOX 220 DATE LET 12/ 15/ 2020 DATE WORK BEGAN 01/ 08/ 2021
DATE AWARDED 12/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/07/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 01/08/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 10, 291, 273. 87 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI: $ 9,815, 943. 86 NON- PARTI CI PATI NG 484, 322.57 484, 322.57
PERCENT COMPLETE: 4.71% TOTAL EARNI NGS 484, 322. 57 484, 322.57
FUNDS AVAI LABLE: $ 9,806,951.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 484, 322.57 484,322.57
TOTAL CLAI VS $ 0.00 RETAI NAGE -6, 298. 45 -6, 298. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 478,024. 12 478,024. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 478, 024. 12 478,024. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 478,024.12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00026

0020

202- 00035

0025

202- 00037

0030

202- 00203

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 00700

0055 202-00705

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Inlet

*Renoval of

Renoval

of Slope and Ditch Paving

*Renoval of

Pi pe

End Section

*Renoval of

*Rermoval of Curb and Gutter

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Pavenent

*Renoval of Mar ki ng

*Renoval of

Li ght Standard

*Renpoval of Light Standard Foundation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
12, 915. 00000
1. 000
EACH
987. 00000
431. 000
5%
19. 17000
6. 000
LF
96. 60000
4.000
EACH
264. 60000
42.000
LF
13. 65000
6, 583. 000
5%
8. 19000
2, 666. 000
sy
5. 78000
7, 370. 000
SF
3. 32000
1. 000
EACH
807. 45000
1. 000
EACH

807. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.150
0.150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,291. 900
2,291.900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 02/ 08/ 2021

1, 937.

7, 609

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

1, 937.

7,609

25

.00

.00

.00

.00

.00

.00

.00

11

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00750 *Renmoval of Luminaire 1. 000 0. 000
EACH 0. 000 0.00
404. 25000 0. 000 0. 00
0065 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
106. 60000 0. 000 0. 00
0070 202-00827 *Renmoval of Pull Box 2.000 0. 000
EACH 0. 000 0.00
231. 00000 0. 000 0. 00
0075 202-01030 *Rermoval of Road Cl osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 023. 75000 0. 000 0. 00
0080 202-01130 *Renoval of Guardrail Type 3 143. 000 0. 000
LF 0. 000 0.00
7.91000 0. 000 0. 00
0085 202-01170 *Rermoval of Guardrail Type 7 81. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 875. 000 0. 000
LF 0. 000 0.00
5. 78000 0. 000 0. 00
0095 203- 00050 *Unsui tabl e Materi al 3, 000. 000 0. 000
cY 0. 000 0. 00
41. 48000 0. 000 0. 00
0100 203-00060 *Enmbanknment Material (Conplete In Place) 45, 695. 000 0. 000
cY 6, 226. 800 92, 094. 37
14. 79000 6, 226. 800 92, 094. 37
0105 203-01100 *Proof Rolling 84. 000 0. 000
HOUR 0. 000 0. 00
161. 70000 0. 000 0. 00
0110 203-01500  *Bl adi ng 42. 000 0. 000
HOUR 0. 000 0. 00

220.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01597

0130

203- 02330

0135

206- 00510

0140

207- 00205

0145

207- 00210

0150

207- 00405

0155

208- 00002

0160

208- 00004

0165 208-00011

C23477
23477-BID
FBR0252- 491

| TEM
DESCRI PTI ON

*Backhoe

*Dozi ng

*Pot hol i ng

Laborer

Mat eri al

*Filter

(O ass A

*Topsoi |

*St ockpi | e Topsoi |

Topsoi |

(Speci al )

*Erosion Log Type 1 (12 Inch)

*Silt Berm

*Erosi on Bal es (Wed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42.000
HOUR
199. 50000
42.000
HOUR
225. 75000
100. 000
HOUR
210. 00000
42.000
HOUR
53. 38000
1, 272. 000
cy
92. 40000
4,952. 000
cy
7. 04000
4, 952. 000
cy
5. 78000
79. 000
cy
107. 14000
50. 000
LF
5. 30000
150. 000
LF
19. 82000
50. 000
EACH

30. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 02/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 110. 000 0. 000
LF 0. 000 0. 00
6. 91000 0. 000 0. 00
0175 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1.07000 0. 000 0. 00
0180 208-00021  *Silt Fence (Reinforced) 8, 000. 000 0. 000
LF 0. 000 0. 00
3. 16000 0. 000 0. 00
0185 208-00021  *Silt Fence (Reinforced) Mnofilanment Type A 200. 000 0. 000
LF 0. 000 0. 00
2.14000 0. 000 0. 00
0190 208-00033 *Sedi ment Trap 4. 000 0. 000
EACH 0. 000 0.00
4,095. 00000 0. 000 0. 00
0195 208-00035 *Aggregate Bag 900. 000 0. 000
LF 0. 000 0. 00
4. 56000 0. 000 0. 00
0200 208-00035  *Aggregate Bag Rubber Wattle 100. 000 0. 000
LF 0. 000 0. 00
11. 25000 0. 000 0. 00
0205 208- 00036 *Aggregate Bag (Special) Reset Rubber Wattle 200. 000 0. 000
LF 0. 000 0. 00
6. 16000 0. 000 0. 00
0210 208-00041 *Rock Check Dam 4. 000 0. 000
EACH 0. 000 0.00
777.00000 0. 000 0. 00
0215 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
4, 800. 87000 0. 000 0. 00
0220 208-00060 *Tenporary Slope Drain 640. 000 0. 000
LF 0. 000 0. 00

11. 78000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 208-00075

0230 208-00075

0235 208-00103

0240 208-00105

0245 208-00106

0250 208-00200

0255 208-00300

0260 210-00015

0265 210-00473

0270 210-00475

0275 210-00810

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracki ng Pad Reset of

Pre-fabricated Vehicle Tracking

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Tenporary Berms

*Reset End Section

*Reset TV Caneras

*Reset Closed Circuit Tel evision Pole

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

15, 160. 70000

10. 000

EACH
1, 405. 70000
400. 000

HOUR
53. 38000
50. 000

HOUR
167. 37000
250. 000

HOUR
161. 84000
1. 000

LS

124, 577. 31000

3, 600. 000
LF

3. 36000
1. 000

EACH
4, 893. 00000
1. 000

EACH
5, 769. 75000
1. 000

EACH
15, 172. 50000
1. 000

EACH

426. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

210- 00827

212-00009

212-00022

212-00024

212-00032

213- 00004

213-00150

214- 00005

216- 00021

216- 00301

216- 00302

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

ROADWAY

*Reset Pull Box

*Seedi ng (Tenporary)

*Seedi ng (Riparian)

*Seedi ng (Upl and Grassl and)

* Soi

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Bonded Fi ber Matrix

*Landscape Mai ntenance (24 Month)

* Soi

Retention Bl anket (Class 1)

*Turf Reinforcement Mat (C ass 1)

*Turf Reinforcenment Mat (Cl ass 2)

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
1, 575. 00000
0. 660

ACRE
669. 65000
0. 240

ACRE
2, 464. 31000
6. 910

ACRE
664. 28000
8. 000

ACRE
3, 053. 57000
6. 900

ACRE
735. 00000
5. 000

ACRE
2, 919. 64000
1. 000

LS

SY

SY

SY

13, 903. 35000

18, 400. 000

2.19000

400. 000

4. 75000

200. 000

5. 87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00303  *Turf Reinforcement Mat (Class 3) 300. 000 0. 000
SY 0. 000 0. 00
7.01000 0. 000 0. 00
0340 217-00020  *Herbicide Treatnent 50. 000 0. 000
HOUR 0. 000 0. 00
203. 57000 0. 000 0. 00
0345 240- 00000 *Wldlife Biologist 100. 000 0. 000
HOUR 0. 000 0. 00
115. 71000 0. 000 0. 00
0350 240-00010 *Rermoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
109. 29000 0. 000 0. 00
0355 240- 00020 *Netting 750. 000 0. 000
SY 0. 000 0.00
11. 73000 0. 000 0. 00
0360 304- 06007 *Aggregate Base Course (Class 6) 2, 004. 000 0. 000
cY 0. 000 0. 00
54. 60000 0. 000 0. 00
0365 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 138. 000 0. 000
TON 0. 000 0. 00
226.01000 0. 000 0. 00
0370 403-09210 *Stone Matrix Asphal t 1, 616. 000 0. 000
TON 0. 000 0. 00
137. 55000 0. 000 0. 00
0375 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 4, 142. 000 0. 000
TON 0. 000 0.00
105. 00000 0. 000 0. 00
0380 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 559. 000 0. 000
TON 0. 000 0. 00
120. 75000 0. 000 0. 00
0385 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1,769. 000 0. 000
GAL 0. 000 0. 00

4.20000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 420-00300 *Ceotextile (Reinforcenent) 1, 000. 000 0. 000
Sy 0. 000 0. 00
5. 78000 0. 000 0. 00
0395 503-00024 *Drilled Shaft (24 Inch) 7.000 0. 000
LF 0. 000 0.00
384. 30000 0. 000 0. 00
0400 506-00206 *Riprap (6 Inch) 1, 819. 000 0. 000
cY 0. 000 0. 00
97. 65000 0. 000 0. 00
0405 506-00212 *Riprap (12 Inch) 66. 000 0. 000
cY 0. 000 0.00
114. 45000 0. 000 0. 00
0410 601-01000 *Concrete Class B 20. 000 0. 000
cY 0. 000 0. 00
1, 879. 50000 0. 000 0. 00

0415 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 0. 000
LF 0. 000 0. 00
122. 85000 0. 000 0. 00
0420 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 59. 000 0. 000
LF 0. 000 0.00
247.80000 0. 000 0. 00
0425 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 13. 000 0. 000
LF 0. 000 0. 00
708. 75000 0. 000 0. 00
0430 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 18. 000 0. 000
LF 0. 000 0.00
1, 419. 60000 0. 000 0. 00
0435 603-05018 *18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
997. 50000 0. 000 0. 00
0440 603-05024  *24 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0.00

1, 155. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 603-05036

0450

604- 25000

0455

606- 00302

0460

606- 01340

0465

606- 01370

0470

606- 02003

0475

607-11525

0480

607- 60620

0485

611-00044

0490

612- 00001

0495 612-00003

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

*36 Inch Reinforced Concrete End Section

*Vane Grate Inlet Special

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*End Anchorage Type 3D

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

Fence (Plastic)

*Road Closure Gate

*44 Foot

Deer Guard

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

1, 627. 50000

2.000
EACH
12, 589. 50000

Systen 1, 038. 000
LF

28. 63000
3.000

EACH
1, 122. 12000
4.000

EACH
3, 416. 22000
4.000

EACH
3, 250. 76000
3, 000. 000

LF

2.10000
1. 000

EACH
20, 475. 00000
1. 000

EACH

177, 048. 02000

32. 000

EACH
21.32000
7.000

EACH

26. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 612-00052 *Ref | ector 10. 000 0. 000
EACH 0. 000 0. 00
78. 75000 0. 000 0. 00
0505 612-00260 *Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0. 00
170. 10000 0. 000 0. 00
0510 612-00270  *Location Marker (Uility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
75. 60000 0. 000 0. 00
0515 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 375. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
35.91000 0. 000 0. 00
0520 613-00206 *2 Inch Electrical Conduit (Bored) 890. 000 0. 000
LF 0. 000 0.00
13. 87000 0. 000 0. 00
0525 613-00306 *3 Inch Electrical Conduit (Bored) 250. 000 0. 000
LF 0. 000 0. 00
22.33000 0. 000 0. 00
0530 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 320. 000 0. 000
LF 0. 000 0. 00
12. 55000 0. 000 0. 00
0535 613-01300 *3 Inch Electrical Conduit (Plastic) 10. 000 0. 000
LF 0. 000 0. 00
19. 07000 0. 000 0. 00
0540 613-07011 *Pul | Box (11"x18"x12") 11. 000 0. 000
EACH 0. 000 0.00
1, 223. 25000 0. 000 0. 00
0545 613-07023 *Pul | Box (24"x36"x24") 2.000 0. 000
EACH 0. 000 0. 00
1, 904. 70000 0. 000 0. 00
0550 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

23, 079. 00000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-13020 *Luminaire (LED) (20,000 Lunmens) 20400 Lunens 1. 000 0. 000
EACH 0. 000 0. 00
948. 15000 0. 000 0. 00
0560 613-13065 *Luminaire (LED) (5400 Lunens) 2.000 0. 000
EACH 0. 000 0. 00
4, 252. 50000 0. 000 0.00
0565 613-20000 *Light Standard and Luminaire (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
1, 438. 50000 0. 000 0. 00
0570 613-34300 *Li ght Standard Metal (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 856. 00000 0. 000 0.00
0575 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 478. 40000 0. 000 0. 00
0580 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
11, 203. 50000 0. 000 0. 00
0585 613-50400  *Light Standard Ti mber (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 214. 05000 0. 000 0. 00
0590 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
7,072.80000 0. 000 0.00
0595 614-00011  *Sign Panel (Class I) 96. 000 0. 000
SF 0. 000 0. 00
21.32000 0. 000 0. 00
0600 614-00012 *Sign Panel (Class I1) 286. 000 0. 000
SF 0. 000 0. 00
25. 59000 0. 000 0. 00
0605 614-00013  *Sign Panel (Class Il1l) 112. 000 0. 000
SF 0. 000 0. 00

37.31000 0. 000 0. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-01583

614-87010

614- 87350

615- 00050

621- 00450

624-20300

625- 00000

625- 00001

626- 00100

626- 01101

627-00008

ROADWAY

C23477
23477-BI D
FBR0252- 491
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sl i pbase

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

Enbanknent

Protector Type 5

*Det our

Pavenent

Det our Drai nage Pipe (Cl ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (without Autopay)

*Public Information Services (Tier

*Modi fi ed Epoxy Pavenent Marking

1) GAP PRQJECT ONLY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

35. 000

479. 69000

980. 000
LF
8. 03000

1. 000

9, 544. 50000

2.000
EACH
2, 735. 90000

3, 781. 000
SY
63. 72000

50. 000
LF
117. 59000

1. 000
LS
107, 845. 50000

80. 000
HOUR
183. 75000
1. 000
LS

1,312, 796. 18000

1. 000

LS
40, 353. 60000
40. 000

GAL

219. 64000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.032
0.032

0. 000
0. 000
0. 000

0. 000
0.209
0.209

0. 000
0. 250
0. 250

0. 000
39. 520
39.520

Page 13

ESTI MATE RUN 02/ 08/ 2021

3, 451.

274,374

10, 088

8, 680

.00

.00

.00

.00

.00

.00

06

.00

40

40

10: 20: 33

AMOUNT

3, 451.

274,374

10, 088

8, 680

.00

.00

.00

.00

.00

.00

06

.00

40

40

17



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 40. 000 0. 000
GAL 0. 000 0. 00
326. 78000 0. 000 0. 00
0670 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 0. 000
GAL 0. 000 0. 00
80. 36000 0. 000 0. 00
0675 627-01001 *Preformed Plastic Pavement Marking (Type I) 155. 000 0. 000
SF 0. 000 0. 00
17. 68000 0. 000 0. 00
0680 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 600. 000 0. 000
SF 0. 000 0. 00
22.76000 0. 000 0. 00
0685 627-30405  *Preformed Thernopl astic Pavement MarKking 250. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
20. 90000 0. 000 0. 00
0690 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 120. 000 0. 000
Li ne
) SF 120. 000 1, 800. 00
15. 00000 120. 000 1, 800. 00
0695 630- 00000 *Fl aggi ng 1, 950. 000 0. 000
HOUR 0. 000 0. 00
32. 75000 0. 000 0. 00
0700 630-00003 *Uni formed Traffic Control 700. 000 0. 000
HOUR 25. 000 3,632.50
145. 30000 25. 000 3,632.50
0705 630-00007 *Traffic Control Inspection 165. 000 0. 000
DAY 0. 000 0.00
106. 06000 0. 000 0. 00
0710 630-00012 *Traffic Control Management 300. 000 0. 000
DAY 1. 000 996. 96
996. 96000 1. 000 996. 96
0715 630-80002 *Fl ashi ng Beacon (Sol ar) 5. 000 0. 000
EACH 0. 000 0. 00

795. 46000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
121. 97000 0. 000 0. 00
0725 630-80341 *Construction Traffic Sign (Panel Size A) 65. 000 0. 000
EACH 0. 000 0. 00
58. 34000 0. 000 0. 00
0730 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 0. 000
EACH 0. 000 0. 00
147. 11000 0. 000 0. 00
0735 630-80343 *Construction Traffic Sign (Panel Size O 1. 000 0. 000
EACH 0. 000 0. 00
150. 23000 0. 000 0. 00
0740 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
9, 015. 15000 0. 000 0. 00
0745 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
2,068. 19000 0. 000 0. 00
0750 630-80359 *Portabl e Message Sign Panel 5. 000 0. 000
DAY 0. 000 0. 00
53. 04000 0. 000 0. 00
0755 630- 80360 *Drum Channel i zi ng Device 5. 000 0. 000
EACH 0. 000 0. 00
37.12000 0. 000 0. 00
0760 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
66. 29000 0. 000 0. 00
0765 630-80370 *Barrier (Tenporary) 7, 890. 000 0. 000
LF 2,100. 000 62, 748. 00
29. 88000 2, 100. 000 62, 748. 00
0770 630-80380 *Traffic Cone 5. 000 0. 000
EACH 0. 000 0. 00

18. 03000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0775 630-80401

0780

630- 80415

0785

630- 85010

0790

630- 85041

0795

632- 00000

0800

700- 70010

0805

700- 70016

0810

700-70018

0815

700- 70019

0820

700- 70023

0825 700-70025

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON

*Del i neator (Type |) (Tenporary)

*Advanced Warni ng Fl ashing or Sequenci ng Panel (C

Type)

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
37.12000
10. 000
DAY
53. 04000
12. 000
EACH
9, 941. 67000
300. 000
DAY
821. 44000
1. 000
LS
31, 628. 58000
170, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
0.010
FA
1. 00000
19, 000. 000
FA
1. 00000
20, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 100
. 100

. 000
. 000
. 000

. 000
. 060
. 060

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 08/ 2021

9, 941.

3,285

3,162

520.

.00

.00

67

76

86

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

9, 941.

3,285

3,162

520.

.00

.00

67

76

86

.00

06

.00

.00

.00

.00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70031 F/ A Interim Surface Repair HVA 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700-70034 F/ A Noxi ous Weed Managenent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70034 F/ A Public Information Services 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0845 700- 70035 F/ A Existing Street Light Mi ntenance 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 700- 70035 F/A Field Ofice 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0855 700- 70035 F/ A Regul ar Mowi ng 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0865 700-70111 Project First Program 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70155 F/ A Pavenent Surface Course Mintenance 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0875 700- 70380 F/ A Erosion Control And Landscaping 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0880 700- 70494 F/' A Smart Work Zone Systens 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23477-BID ESTI MATE RUN 02/ 08/ 2021
PRQJECT: FBR0252- 491 ESTI MATE NO 0001 10: 20: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 700-70589 F/A Environnental Health & Safety Managenent 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0890 700- 70595 F/ A DRB On-Demand Conmittee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-71002 CDOT Ri sk Pool 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6,745,092.44 % 484,322.57$ 484, 322.57
CAT NO0300 STRUCTURES

0900 202-00400 *Rermoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
117, 322. 07000 0. 000 0.00
0905 206-00000 *Structure Excavation 810. 000 0. 000
(&% 0. 000 0.00
19. 53000 0. 000 0.00
0910 206-00100 *Structure Backfill (Cass 1) 925. 000 0. 000
cY 0. 000 0.00
50. 93000 0. 000 0.00
0915 206-00360  *Mechani cal Reinforcement of Soil 905. 000 0. 000
(&% 0. 000 0.00
24. 15000 0. 000 0.00
0920 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00
17, 850. 00000 0. 000 0.00
0925 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
17, 850. 00000 0. 000 0.00
0930 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0.00

17, 850. 00000 0. 000 0.00



CONTI D

CAT NO0300

0935 206-01784

0940

420- 00000

0945

503- 00030

0950

503- 00048

0955

503- 00072

0960

507- 00000

0965

513- 00600

0970

515- 00120

0975

515- 00400

0980

518- 01004

0985 518-03000

C23477
23477-BI D
FBR0252- 491

| TEM

DESCRI PTI ON
STRUCTURES

*Shoring (Area 4)
*Geonenbr ane
*Drilled Shaft (30 Inch)
*Drilled Shaft (48 Inch)
*Drilled Shaft (72 Inch)

Concrete Slope and Ditch Paving

Bridge Drain

*Wat er proofi ng (Menbrane)

*Concrete Seal er

Bri dge Expansion Device (0-4 Inch)

Sawi ng and Seal ing Bridge Joint

ESTI MATE NO 0

SY

LF

LF

LF

EACH

SY

SY

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

001

1. 000

17, 850. 00000

534. 000

12. 60000

624. 000

373. 40000

102. 000

520. 82000

204. 000

800. 29000

110. 000

946. 20000

2.000

5, 026. 23000

2,069. 000

18. 48000

248. 000

12. 05000

152. 000

319. 05000

152. 000

46. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 20: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 20
ESTI MATE RUN 02/ 08/ 2021
10: 20: 33

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0990 601-04550

0995

601- 40301

1000

602- 00020

1005

606- 01407

1010

606- 10900

1015

607-53137

1020

613- 00200

1025 618-01145

CAT NO0400

1030 620- 00005

C23477
23477-BID
FBR0252- 491
| TEM
DESCRI PTI ON
STRUCTURES

*Concrete Cass G

*Structural

Concrete Coating

*Rei nforcing Steel

( Epoxy Coat ed)

*Transition Type BR9- GR3

*Bridge Rail

Type 9

*Fence Chain Link (Special) (36 Inch)

Condui t

*2 Inch Electrical

*Prestressed Concrete | (CBT45)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1,011. 000
cy
1, 195. 16000
11, 132. 000
SF
1. 52000
215, 415. 000
LB
1. 62000
4. 000
EACH
5, 510. 72000
518. 000
LF
271. 25000
514. 000
LF
64. 63000
1, 035. 000
LF
12. 55000
2, 152. 000
LF
363. 13000
CAT 0300  CURRENT AMT $
1. 000
EACH
41, 243. 01000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

3,504,938.42 % 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

10,291,273.87$  484,322.57$  484,322.57



